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Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $2,969,513.00

Original Fee: @6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 2,476,671.85
Site Funds Available: |$ 31 8,426.98 J

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 26% $ 632,979.96
Direct Costs: 74% $ 1,843,691.89

$ 2,476,671.85
This week:
Indirect Costs: 31% $ 6,418.13
Direct Costs: 69% $ 14,405.15

$ 20,823.28

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 479.93
Direct Costs: $ 1,006.39

$ 1,486.32

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 8/17/2004 I

Veekly Budget Summary

Contract # DACA45-01-D-0001

#26

Costs Thru:

Award Date 18-Jul-03 PUBLIC 1/16/2004

StartDate 21-Jul-03 rjOPl IMCKIT
Completion: 31-Jul-04 UUUUMcNT

Page 1 of 4

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bl
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget This Week Cost to Date

$
$
$
$
$
$
$
$

6,713.79
9,693.21

33,166.68
295,820.37
78,512.33
25,304.20

8,509.21
7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$

$
$ 568.96
$ 3,986.74
$ 1,598.82
$ 263.61
$
$

$ 6,119.68
$ 12,794.86
$ 64,891.95
$ 348,866.70
$ 193,821.58
$ 6,485.19
$
$

$
$
$
$
$
$

15,998.84
56,527.64

455,894.00
433,868.12

36,511.88
1,163,262.06

$
$
$
$

57,289.25
55,569.55
9,714.54

45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$
$

174,414.17
2,969,513.00

$ 174,414.17
$ 2,969,513.00

$ 903.31
$ 812.73
$
$
$ 6,098.63
$
$ 961.29
$
$ 76.65
$
$ 5,041.09
$
$ 354.38
$ 157.10
$
$ (0.03)
$
$ 20,823.28

$ 62,407.49
$ 109,539.52
$ 363,597.53
$ 190,117.24
$ 14,502.42
$ 545,732.31
$ 201,591.50
$ 19,858.18
$ 94,045.17
$ 5,180.92
$ 70,020.02
$
$ 121,186.14
$ 43,854.94
$ 2,059.54
$ (1.031
$ 174,414.17

$ 2,651,086.02
Remarks:
1) Full site Co-ord activities underway. Prep for resumption of field ops tent. Schd for 10 Feb 04.
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Date
1/10/2004
1/11/2004
1/12/2004
1/13/2004
1/14/2004
1/15/2004
1/16/2004

This Week
To Date

$ 1,420,056.6

Labor

$
$
$
$
$
$
$ 7,808.25
$ 7,808.25
$ 1,427,864.9

VB/I-7U superTund site

Phase I
Denver, Colorado Task Order $OOH4

Rapid Response/Project Resources Inc.

3 $ 192,589.15 $ 274,869.88

Per Diem Equipment
$ $
$ $
$ - $
$ - $
$ . $
$ $

> $ 1,598.82 $ 1
i $ 1,598.82 $ 1

,768.14
,768.14

3 $ 194,187.97 $ 276,638.02

Weekly Cost by Category

29% x^p\
/ \37%

1 8 /Q *" n o*

8% 8/0

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03

Completion: 31-Jul-04

$ 330,804.25 $ 229,209.68 $ 8,319.41 $ 174,414.17

Material Subcontracts

$ - $
$ - $
$ - $
$ $
$ - $
$ - $
$ 3,691.20 $
$ 3,691.20 $
$ 334,495.45 $ 229,209.68

D Labor

• Per Diem

Q Equipment

Q Material

• Subcontracts

D Analytical

9% 1%

S 0 / ) -

Cost to Date by Categor

/57%

y
D Labor

• Per Diem

D Equipment

D Material

• Subcontracts

D Analytical

Analytical

$
$
$
$
$
$
$ 5,956.88
$ 5,956.88
$ 14,276.29

Fee Daily Tota

$ - $
$ . $

$ - $
$ - $
$ - $
$ - $

$ 20,823.
$ - $ 20,823.
$ 174,414.17 $2,651,086.
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Week Ending

#26

Costs Thru:

1/16/2004
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$ 2,630,263.22

I Total Phase II
$ 2,630,263.22
$ 2,630,263.22
$ 2,630,263.22
$ 2,630,263.22
$ 2,630,263.22
$ 2,630,263.22

29 $ 2,651,086.51
29
51

4 per. Mov.



ffiSFjl VB/l-70 Superfund Site

no JL.._.. **-.« Denver, Colorado Task Order # 0014us Army Corps
Off Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring

Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 6,119.68
$ 12,794.86
$ 64,891.95
$ 348,866.70
$ 193,821.58
$ 6,485.19
$
$
$ 632,979.96

$ 46.01
$ 96.20
$ 487.91
$ 2,623.06

$ 1,457.31
$ 48.76
$

$
$ 4,759.25

$
$
$ 568.96
$ 3,986.74

$ 1,598.82
$ 263.61
$
$
$ 6,418.13

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 62,407.49
$ 109,539.52
$ 363,597.53
$ 190,117.24
$ 14,502.42
$ 545,732.31
$ 201,591.50
$ 19,858.18
$ 94,045.17
$ 5,180.92
$ 70,020.02
$
$ 121,186.14

$ 43,854.94
$ 2,059.54

$ 469.23
$ 823.61
$ 2,733.82
$ 1,429.45
$ 109.04
$ 4,103.25
$ 1,515.73
$ 149.31
$ 707.11

$ 38.95
$ 526.47
$
$ 911.17
$ 329.74
$ 15.49

$ 903.31
$ 812.73
$
$
$ 6,098.63

$
$ 961.29
$
$ 76.65

$
$ 5,041.09
$
$ 354.38
$ 157.10
$

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

#DIV/0!
#DIV/0!

Total Direct Costs:

Sub Totals:
Fee

$ 1,843,692.92 $ 13,862.35 $ 14,405.18 #DIV/0!

$ 2,476,672.88 $ 18,621.60 $ 20,823.31 #DIV/0!
$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

jdget Summary #26

Completed To Date Costs Thru:

133 | 1/16/2004

0 I
Page 3 of 4

$ 2,651,087.05 $ 19,832.81 $ 20,823.31 #DIV/0!
* Fee Prorated across 144 anticipated Sites



f|mSn|| VB/l-70 Superfund Site

lie JL«_. ** «-. Denver, Colorado Task Order # 0014US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract* DACA45-01-D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03

Completion: 31-Jul-04

Dly Bum Rate
4 Week Avg

#26

Costs Thru:

1/16/2004

Page 4 of 4

Duration Est to Compl Variance

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

$ 6,119.68
$ 12,794.86
$ 64,891.95
$ 348,866.70
$ 193,821.58
$ 6,485.19
$
$

$ 632,979.96

$ 594.11
$ (3,101.65)
$ (31,725.27)
$ (53,046.33)
$ (115,309.25)
$ 18,819.01
$ 8,509.21
$ 7,743.16
$ (167,517.01)

$
$
$ 27.75
$ 366.95
$ 75.82
$ 9.41
$
$
$ 479.93

N/A
N/A
LS
LS
0
0

N/A
N/A

$
$
$ 1,800.00
$ 8,000.00
$ 3,500.00
$
$
$
$ 13,300.00

$ 594.11
$ (3,101.65)
$ (33,525.27)
$ (61,046.33)
$ J1 18,809.25)
$ 18,819.01
$ 8,509.21
$ 7,743.16
$ (180,817.01)

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$
$ 2,329,635.88

$ 62,407.49
$ 109,539.52
$ 363,597.53
$ 190,117.24
$ 14,502.42
$ 545,732.31
$ 201,591.50
$ 19,858.18
$ 94,045.17
$ 5,180.92
$ 70,020.02
$
$ 121,186.14
$ 43,854.94
$ 2,059.54
$ 1,843,692.92

$ C46.408.65)
$ (53,011.88)
$ 92,296.47
$ 243,750.88
$ 22,009.46
$ (254,916.81)
$ 89,224.02
$ 270,957.34
$ 196,770.35
$ 52,108.33
$ (14,450.47)
$ 9,714.54
$ (76,186.14)
$ (43,854.94)
$ (2,059.54)
$ 485,942.96

$ 32.26
$ 61.00

$
$
$ 217.81
$
$ 120.55
$
$ 2.74
$
$ 547.46
$
$ 5.63
$ 18.94

$
$ 1,006.39

N/A
0
0
0
0
0

LS
0
0
0
0
0
0
0
0

$
$ 11,000.00

$
$
$
$
$ 6,500.00
$
$
$
$ 2,500.00
$
$
$
$
$ 20,000.00

$ (46,408.65)
$ (64,011.88)
$ 92,296.47
$ 243,750.88
$ 22,009.46
$ (254,916.81)
$ 82,724.02
$ 270,957.34
$ 196,770.35
$ 52,108.33
$ (16,950.47)
$ 9,714.54
$ (76,186.14)
$ (43,854.94)
$ (2,059.54)
$ 465,942.96

Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,651,087.05

$
$ 318,425.95 $ 1,486.32

$
$ 33,300.00

$
$ 285,125.95

* Assumes Site co-ord costs Thru 1 Feb 04



Project Resources Iiu Current Week's Costs by Type

Tofc-lne

003 Mob/Crew Rotation

004 Site Set-up/Malnt.

005 Site Coordination

008 Sampling & Analysis

011 Site Coord Follow-up

013 Site Admin/lndirects

014 Lodging/Per Dim

015 Home Office

018 Community Air Mon.

Q9B Sod & Seed

090 Misc Restoration

19 Fuel.Oil.Misc Fid Su

Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

$17.71 $551.25

$903.31

$751.98 $60.75

$141.75 $5,956.68

$4,339.43 $580.50 $121.15

$2,104.22 $1,126.89 $755.63

$1,598.82

$263.61

$354.38

$331.29 $630.00

$76.65

$157.10

Extended

$568.96

$903.31

$812.73

$6,098.63

$5,041.09

$3,986.74

$1,598.82

$263.61

$354.38

$961.29

$76.65

$157.10

$7,808.25 $1,598.82 $1,768.14 $3,691.20 $5,956.88 $20,823.28

Tuesday, January 20.2004 Page 1 of 1



V P ro ject R esoiuces tac JIB COSIS \fj

THk-tae

001 Site Visit

002 Const. Work Plans

003 Mob/Crew Rotation

004 Site Set-up/Maint.

005 Site Coordination

006 Removal

007 T&D

008 Sampling & Analysis

009 Restoration(Bckfill)

010 Post-Const Maint.

01 1 Site Coord Follow-up

013 Site Admin/lndirects

014 Lodging/Per Dim

015 Home Office

018 Community Air Mon.

020 Asarco Support

099 Non-Blllable

09B Sod & Seed

09C Garden & Flower Bed

090 Misc Restoration

100 Fee

19 Fuel.OII.Misc Fid Su

Labor Per Diem Equipment

$3,931.43 $366.39

$12,643.93

$32,164.91

$34,833.47 $5,934.83

$95,045.72 $8,271.00

$313,892.81 $45,963.50

$145,535.02 $44,582.12

$0.00 $84.38

$376,621.59 $70,731.79

$3,806.12

$69,318.33 $580.50

$246,505.10 $73,624.87

$193,821.38

$6,485.19

$3,460.50

$1,524.58 $534.96

$0.00

$65,494.63 $14,858.44

$20,062.03 $8,011.06

Materials Subcontracts Analytical Other Fee

$1,821.86

$150.94

$32,727.04

$18,939.18 $2,700.00

$6,222.68

$3,741.19

$141.75 $14,276.25

$98,378.88

$1,374.80

$121.15

$28,736.64

$1,325.12 $116,400.38 $0.00

$0.00

$11,129.16 $110,109.22

$19,858.13

$65,971.99

$174,414.17

$43,854.90

Extended

$6,119.67

$12,794.87

$64,891.95

$62 ,407 .48

$109,539.40

$363,597.49

$190,117.14

$14,502.38

$545,732.26

$5,180.92

$70,019.98

$348,866.61

$193,821.38

$6,485.19

$121,185.99

$2,059.54

$0.00

$201,591.45

$19,858.13

$94,045.08

$174,414.17

$43,854.90

Fuesday, January 20, 2004 Page 1 of 2
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Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,427,864.86 $194,187.77 $276,637.93 $334,495.40 $229,209.59 $14,276.25 $174,414.17 $2,651,085.96

Tuesday, January 20, 2004 Page 2 of 2


